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BOARD MEETING MINUTES 
 

Thursday, October 22, 2015, 5:30 p.m. 
Warwick Sewer Authority Conference Room 

125 Arthur W. Devine Boulevard 
Warwick, RI  02886 

 

Board Members present: Guests: 

Aaron Guckian, Chairman Joe Boccadoro, P.E., AECOM 

Gary Jarvis, Secretary J. Matthew Bellisle, P.E., PARE Corp. 

Steve Sylven, P.E. George Palmisciano, P.E., PARE Corp. 

Peter Ginaitt William Powers, P.E., Brown & Caldwell 

Gary P. Marino Kevin Naylor, P.E., GRA, Inc. 

 Paul Salera, Westbay Community Action 

 Karen Diehl, 1346 West Shore Road 

 George Tarring, 390 Church Avenue 

Staff present:  

Janine Burke-Wells, Executive Director John Revens, WSA Legal Counsel 

Patrick Doyle, Superintendent Scott Goodinson, Acting Superintendent 

Lynn F. Owens, Administrative Coordinator  

 
 

1. Call to Order  At 5:31 p.m. Chairman Guckian called this meeting to order. 
 

2. Pledge of Allegiance  Those in attendance rose to salute the American flag and 
state the Pledge of Allegiance. 

 
3. Approval of Minutes 

 
a. Approval of minutes from the regular meeting held September 17, 2015. 

 
ACTION:  Mr. Giniatt moved approval of the minutes as submitted.  Mr. 
Jarvis seconded the motion.  Chairman Guckian, Messrs. Ginaitt, Sylven, 
Jarvis and Marino voted in favor of the motion.  Motion approved. 
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4. Billing Services Division 
 

a. Sewer Usage Abatement 
Name Service Address Reason Amount 

Leslie Lambert 
 
 
 
 

58 Newfield Avenue 
Plat 288 Lot 251 

House partially connected in 
November 2012.  Abate portion of 

usage charges for water not 
returned to WSA for treatment. 
Fully connected in Sept. 2015. 

$158.41 

Thomas Lynch 
 
 

122 Gray Street 
Plat 378 Lot 3 

Adjust sewer usage charges due 
to new landscaping; water not 
returned to WSA for treatment. 

$523.36 

Trinity Project, LLC 
Kenneth Rudman, DMD 
 

35 Veterans Memorial Dr. 
Plat 245 Lot 213 

Adjustment due to a broken pipe; 
water not returned to WSA for 

treatment. 

$4,915.72 

Earlo Realty LLC 
 
 

133 Central Street 
Plat 274 Lot 181 

Adjustment due to a water spigot 
left on by contractors; water not 
returned to WSA for treatment. 

$1,643.37 

   
ACTION:  Each item was considered separately.  Director Burke-Wells stated property 
owners provided appropriate documentation in support of the abatement requests. 
 
Leslie Lambert:  Property owner not present.  Mr. Jarvis moved approval of the 
abatement as presented.  Mr. Ginaitt seconded the motion.  Chairman Guckian, Messrs. 
Ginaitt, Sylven, Jarvis and Marino voted in favor of the motion.  Motion approved. 
 
Thomas Lynch:  Property owner not present.  Mr. Sylven moved approval of the 
abatement as presented.  Mr. Jarvis seconded the motion.  Chairman Guckian, Messrs. 
Ginaitt, Sylven, Jarvis and Marino voted in favor of the motion.  Motion approved. 
 
Trinity Project, LLC:  Property owner not present.  Mr. Ginaitt moved approval of the 
abatement a presented.  Mr. Sylven seconded the motion.  Chairman Guckian, Messrs. 
Ginaitt, Sylven, Jarvis and Marino voted in favor of the motion.  Motion approved. 
 
Earlo Realty LLC:  Property owner not present.  Mr. Sylven moved approval of the 
abatement as presented. Mr. Jarvis seconded the motion.  Chairman Guckian, Messrs. 
Ginaitt, Sylven, Jarvis and Marino voted in favor of the motion.  Motion approved. 
 

b. Sewer Assessment Abatement 
 

Name Service Address Reason Amount 

George Tarring III 
(Held from 9-17-15) 
 
 
 
 

390 Church Avenue 
Plat 339 Lot 0098 

House connected to gravity line in 2006 
through adjoining side lots on Verndale.  

Assessed for low pressure line on 
Church at $52.00 per foot.  Reassess 

parcel at rate and terms applied to 
Verndale parcels ($15.00 per foot). 

$3,700.00 

West Bay  
Community Action 

v/l Buttonwoods Ave. 
Plat 363 Lot 0860 

Permanent sewer easement on parcel.  
Abate assessment, reserving right to re-

assess parcel if developed. 

$6,600.00 
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West Bay 
Community Action 
 
 

v/l Buttonwoods Ave. 
Plat 363 Lot 0861 

Permanent sewer easement and 
Carpenter Brook/wetlands on parcel. 

Abate assessment, reserving right to re-
assess parcel if developed. 

$2,200.00 

Ron and Karen Diehl 
 
 

1346 West Shore Road 
Plat 336 lot 347 

Reduce assessment from acreage 
formula to frontage in consideration of 

CRMC conservation easement in place. 

$22,326.39 

 
ACTION:  Each item was considered separately. 
 
George Tarring III:  Property owner present.  This item was tabled from the September 
17th meeting.  Director Burke-Wells, having done additional research on this 
assessment, confirmed that the presented abatement recommendation is reasonable.  
Mr. Ginaitt moved approval of the abatement as presented.  Mr. Sylven seconded the 
motion.  Chairman Guckian, Messrs. Ginaitt, Sylven, Jarvis and Marino voted in favor of 
the motion.  Motion approved. 
 
Westbay Community Action:  Mr. Paul Salera, President/CEO present.  Director 
Burke-Wells reviewed the recommendation packet with the Board, stating there is a 
sewer interceptor located on the lots as well as clear evidence of wetlands on the lots.  
She stated WSA did not require this non-profit to produce a survey, however, WSA 
reserves the right to assess the parcels if the land is ever developed.  Mr. Ginaitt moved 
approval of both abatements as presented.  Mr. Sylven seconded the motion.  
Chairman Guckian, Messrs. Ginaitt, Sylven, Jarvis and Marino voted in favor of the 
motion.  Motion approved. 
 
Ron and Karen Diehl:  Mrs. Karen Diehl present.  Director Burke-Wells stated the lot 
backs up to Buckeye Brook.  She stated the property owners entered into a 
conservation easement with CRMC which restricts the use of a portion of the property 
abutting the brook.  WSA recommends an adjustment to the assessment method (from 
acreage to frontage) and abatement of the remainder of the outstanding account 
balance.  Mr. Ginaitt recommended approval of the abatement as presented.  Mr. Jarvis 
seconded the motion.  Chairman Guckian, Messrs. Ginaitt, Sylven, Jarvis and Marino 
voted in favor of the motion.  Motion approved. 
 

5. AWT-Phosphorus Project, Contract No. 91 
 

a. Engineer’s Progress Report:  AECOM 
 
DISCUSSION:  Joe Boccadoro, P.E., AECOM, presented a written 
progress report and reviewed project photos with the Board: 

 
WARWICK SEWER AUTHORITY CONTRACT 91: PHOSPHORUS REMOVAL UPGRADE / 
FLOOD CONTROL AND MITIGATION  
SEPTEMBER/OCTOBER 2015 PROGRESS REPORT  
October 16, 2015  
This Progress Report summarizes activity between September 12, 2015 and October 16, 2015 
on Contract 91: Phosphorus Removal Upgrade/Flood Control & Mitigation Project, and provides 
a four week look ahead.  
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Construction Progress  
pproximately 70% complete;  

RFIs, shop drawings, change order proposals and contractor applications for payment; and field 
observation and specialty staff site visits for Building Code compliance;  

 

 
o Phosphorus Building: tank tightness testing and repair continues; continued to install 
mechanical equipment and piping; exterior masonry is mostly complete; precast concrete roof 
planks have been set; electrical work inside the building continues; HVAC work has begun;  

o Utility Building: installed drain piping beneath slab;  

o Center Clarifiers: clarifier work is complete, including grinder pump and gravity scum lines;  

o Thickened Sludge Pump Station: piping work is complete;  

o Levee Work: final placement of impervious fill is complete in the applicable areas. Loam and 
seed work is mostly complete;  
 
Four Week Look Ahead-Phosphorus Building and Other Work  

tightness testing and repairs; complete masonry work. Start roofing, plumbing and fire 
suppression systems;  

nter Clarifiers: clarifier work is complete;  

 
 

 
 
Four Week Look Ahead-Levee  

 
 

Mr. Ginaitt asked if there is any concern about potential flooding at the Animal Shelter 
now that the levee has been raised to the 500-year level in that area.  Director Burke-
Wells stated the Board approved a change order months ago to improve drainage at the 
foot of the levee, in anticipation of potential drainage problems in the area of the shelter. 
 
Mr. Boccadoro stated AECOM expects the phosphorus building to be weather tight 
before the snow flies. 
 

b. Change Order No. 17:  Clarifier concrete repairs 
Hart Engineering Corporation:  $72,700.00, $59,433.79 (revised price) 
 
ACTION:  Held from September 2015 meeting.   
 
Director Burke-Wells noted the reduced cost of this change order and 
recommended getting the work done now while the contractor is mobilized 
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and the tank is empty.  She stated cleaning the grout in the tank will be 
added to our asset management plan.  Mr. Boccadoro confirmed that the 
manufacturer recommends maintenance every ten years.   
 
Mr. Sylven asked about the condition of the weirs.  Mr. Boccadoro stated 
the weirs are fiberglass and are not corroded.  Acting Superintendent 
Goodinson confirmed his inspection of the weirs and concurred with Mr. 
Boccadoro’s assessment. 
 
Mr. Sylven moved approval of the change order.  Mr. Marino seconded the 
motion.  Chairman Guckian, Messrs. Ginaitt, Sylven, Jarvis and Marino 
voted in favor of the motion.  Motion approved. 

 
c. Change Order No. 19:  Hydrocone modifications/enhancements 

Hart Engineering Corporation:  $14,643.07 
 
ACTION:  Held from September 2015 meeting. 

 
Director Burke-Wells provided an explanation of the hydrocone 
modifications and enhancements.  Mr. Boccadoro provided additional 
information on the change order. 
 
Mr. Sylven asked if the pump manufacturer had the opportunity to 
comment on the pump column size.  Mr. Boccadoro stated AECOM did 
coordinate with the pump manufacturer during the design phase; they 
made no comment about the size of the hydrocone at that time.  He stated 
they looked at it more closely during the shop drawing phase and found 
that both the pump column should be larger and that the hydrocone 
needed to change in size to better fit the equipment.   
 
Mr. Sylven stated this is a value-added change order, and moved 
approval.  Mr. Marino seconded the motion.  Chairman Guckian, Messrs. 
Ginaitt, Sylven, Jarvis and Marino voted in favor of the motion.  Motion 
approved. 
 

d. Change Order No. 20:  Levee construction credit 
Hart Engineering Corporation:  ($357,276.00) 
 
ACTION:  Director Burke-Wells stated there are several items related to 
the levee which should be tabled and considered at a special meeting.  
She stated she needs to hear back from our funding agents before asking 
for the Board’s consideration and approval.  She asked that a special 
meeting be scheduled the first week of November. 
 
Item 5.d. was tabled to a special November levee meeting. 
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6. Levee Project (Contract No. 91A) 
 

a. Engineer’s Progress Report:  PARE Corporation 
 
DISCUSSION:  J. Matthew Bellisle, P.E., PARE Corporation, provided a 
written progress report: 

 
 Warwick Wastewater Treatment Plant Levee Project Warwick, Rhode Island Pare Project No. 15069.00  

___________________________________________________________________________________  

Project Progress Update No. 5  
Submitted October 16, 2015  

The following activities have occurred since the last report:  

acceptance. Pare is currently waiting for RIDOT’s formal issuance of the PAPA Modification.  

vide a top of levee elevation of 34.5 while 

accommodating existing structures within the plant yard, and limiting impacts to the resource areas 

along the outside of the levee. This included a meeting with WSA and HART to discuss constructability 

concerns and review Facility specific concerns.  

o Drawings have been advanced to final Contract Documents  

o Technical specifications have been finalized.  

o Developed quantity estimates and an opinion of probable construction cost.  

HART, Pare developed a construction phasing to address previous 

construction disturbance, levee extension, and time of year implications.  

II (levee extension to I95)  

 

 

Two- Week Look Ahead  

Receipt and review of HART bid for Phase I and Phase II  

Start of construction along Phase I  

Finalize and provide Bid Forms for Phase III  

 
Mr. Bellisle stated the weakened section of the levee impacted during the attempted 
driving of the sheeting will be improved and rebuilt to the 100-year storm elevation.  He 
stated PARE has identified this as Phase I activity that needs to be done this fall, so 
going into the next spring season you will be at least back to the original level of 
protection.  He stated during Phase III construction, the levee (including the Phase I 
section) will be brought to the 500-year level.  Mr. Ginaitt asked that while excavating 
the levee, PARE report back on what is found in the levee.  Mr. Bellisle stated an 
engineer will be on site looking at the sub-grade materials and will conduct photo-
documentation.   
 
Mr. Bellisle stated a flood contingency plan will be in place during the construction of 
Phase I.  He estimates the work will take about 4 weeks to complete. 
 
Mr. Bellisle stated Phase II may be completed this fall and is identified as the area 
between the access road and the Rte. 95 embankment.  He said that will be all new 
construction, already prepped by the contractor.  He stated the levee will be brought to 
the full 500-year flood elevation in this area. 
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Mr. Bellisle stated after the winter shutdown, levee work will continue under Phase III.  
He stated the contractor will raise the remaining portions of the levee to the 500-year 
flood elevation, install concrete walls, and complete the drainage and asphalt repairs 
within the facility yard.  He stated the contractor has provided bid pricing on Phases I 
and II.  He stated after we received the initial cost estimates PARE went back to the 
contractor for further review; the contractor did re-submit cost proposals closer to the 
engineer’s estimates. 
 
Director Burke-Wells stated she has not had the time to scrutinize the contractor’s new 
bid pricing on the revised levee work, and asked that the Board hold a special meeting 
in early November to consider only levee related items.  She stated she needs to clarify 
with WSA’s funding agent on the procedure for handling this significant change in effort.  
Mr. Bellisle stated while the scope of the work has been modified; the intent of the work 
is still consistent with what the contractor bid on initially.   
 
After substantial discussion regarding changes to this contract, Board members agreed 
to meet in early November to take action on changes to Contract No. 91 relative to 
levee work.   
 

b. Amendment No. 1:  Construction observation and inspection services for 
Contract No. 91A (Phases I and II) 
PARE Corporation:  $67,820.00 
 
ACTION:  Mr. Sylven recommended that PARE include in this amendment 
pricing for Phase III as well. (While Board members had not been provided 
with copies of Amendment No. 1 to include Phases I-III, Director Burke-
Wells did have a PARE cost estimate valued at $196,900.00 for all three 
phases.)   
 
Mr. Sylven and Mr. Bellisle discussed the hourly rate for observation 
services (which includes travel, project administration and project 
management).  Mr. Bellisle clarified the scope of and the reasoning behind 
the daily rate listed in PARE’s proposal.  He clarified that any required 
time in excess of an 8 hour shift would be billed at the hourly rate 
submitted in the original agreement. 

 
After discussion, Board members agreed to consider at the special 
November meeting this Amendment No. 1, construction observation and 
inspection services, for all three phases. 
 
Held for consideration at the November special meeting. 

 
c. Contract No. 91A Phase I Levee Construction 

Hart Engineering Corporation 
 
ACTION:  Held for consideration at the special November meeting. 
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d. Contract No. 91A Phase II Levee Construction 
Hart Engineering Corporation 
 
ACTION:  Held for consideration at the special November meeting. 

 
7. Operations Division 

 
a. Formal Board approval of authorized Emergency Purchase of two (2) 

chemical induction mixers.  Mechanical Solutions, Inc.:  $16,305.00. 
 
ACTION:  Mr. Ginaitt moved formal approval of the emergency purchase.  
Mr. Marino seconded the motion.  Chairman Guckian, Messrs. Ginaitt, 
Sylven, Jarvis and Marino voted in favor of the motion.  Motion approved. 

 
8. Collection System Division 

 
a. Influent Sewer Rehabilitation Project, Contract 93:   

Brown & Caldwell progress report 
 
DISCUSSION:  Mr. Bill Powers, P.E. presented the Contract 93 progress 
report: 

 
 Wastewater Treatment Facility Influent Sewer Rehabilitation Progress Report:  October 19, 2015  
Completed Items  

 

 

 

 

 
 
Upcoming Items  

 

10/19.  

 

16 will likely be requested.  

 
Mr. Powers stated additional television inspections (CCTV) were conducted before 
HOBAS pipe work began; structural integrity looked good but the video did show wear 
and tear (no obstructions in the pipe).  He stated there was no displacement of pipes 
shown.   He complimented the contractor (Zoppo) for being thorough and respectful at 
the Veissmann property (easement area).   
 
Mr. Powers explained the pulling of the mandrel.  He stated the HOBAS pipe could be 
installed in three days; injection of the grout will be done following pipe installation and 
may take the specialty contractor about one week to complete.  He stated we may need 
a no-cost change order to put off completion of landscaping until the spring, in order to 
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get a good product.  Board members expressed interest in seeing the installation of the 
pipe and the grouting work.  Director Burke-Wells will notify Board members when work 
is scheduled. 
 

9. Construction Division 
 

a. Governor Francis Phase III Contract 85B Sewer Project   
Gordon Archibald, Inc. progress report 
 
DISCUSSION:  Director Burke-Wells stated GRA submitted the following 
progress report.  She stated we have had some communication with the 
property owner.  Attorney Revens briefed the Board on this matter. 
 

GORDON ARCHIBALD, INC. (GRA) Status Report 10/20/2015  
 
Governor Francis Phase III  
 
The project is on hold until an agreement is reached on the land acquisition for the pump 
station.  The work is being coordinated by John Revens. However, the Owner, Alice Westervelt, 
has had some medical issues delaying negotiations.  

 
b. O’Donnell Hill Contract 69A Sewer Project   

Garofalo & Associates progress report 
 
DISCUSSION:   Engineers provided a written progress report: 

 
East Natick – Phase 3 (O’Donnell Hill):  Professional Services 6/14/15-10/3/15. 
 
File Review:  completed. 
Base Plan Modifications:  Completed base plan modifications. 
Design Plan, Specs and Est. Mod: 

 Meeting with WSA on 8/14/15 to review design. 

 Meeting with project residents on 9/15/15. 

 Plans advanced to 95% design. 

 Applications prepared for RIDEM & RIDOT permitting. 
Additional services beyond scope of contract: 

 Survey services:  field work & drafting required to acquire first floor elevations for 
existing homes (completed). 

Construction Bidding Services:  no work this period. 
Wetlands Biologist: completed. 

 
c. Bayside Contract 86A-2 Tidewater Interceptor Design Phase 

Gordon Archibald, Inc. design progress report 
 
DISCUSSION:  Director Burke-Wells stated GRA submitted the following 
progress report: 
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GORDON ARCHIBALD, INC. (GRA) Status Report 10/20/2015 
Bayside Contract 86A-2 - Tidewater Interceptor 
 

 PAL, Inc. continues to perform archaeological investigations on Tidewater Drive.  PAL, 
Inc. completed investigation work on Tidewater Drive from Friendship Avenue to 
approximately Payton Avenue.   There have been no significant finds. We anticipate 
PAL, Inc. will complete the initial investigation within the next three weeks. 
 

 D'Ambra Construction is performing pavement removal and trench paving as needed to 
facilitate PAL, Inc. operations.  

 
Director Burke-Wells introduced Kevin Nagle, P.E., Gordon Archibald, Inc., resident 
engineer on this project.  She stated he is overseeing the archaeological investigation 
along Tidewater Drive and has been a great help with community outreach, working 
with the property owners during this construction investigation phase.  She stated a 
meeting has been organized for next week with all the parties to discuss the features 
uncovered.  She stated in order to make this a statistically significant study they need to 
analyze about 20% of the uncovered features.  She stated we should be done with the 
study by Thanksgiving.  She stated there was an article in the Warwick Beacon about 
the project.   
 
Mr. Nagle stated GRA expects to get bid submittals back tomorrow on additional 
borings work. 
 

10. Administrative Items 
 

a. Award of Bid #2016-49 Professional Engineering Services for Wastewater 
Related Projects 
Multiple vendors 
 
ACTION:  Director Burke-Wells thanked Steve Sylven for his review of the 
seventeen submitted proposals, and Gary Marino for his resource 
assistance.  She thanked BettyAnne Rogers and Scott Goodinson for their 
review of the proposals. 
 
Director Burke-Wells provided a detailed recommendation memo on 
award of contracts (2-year term) for professional engineering services in 
various specialized wastewater categories.  She stated the plan is WSA 
will define a job with a developed scope of services and will then ask the 
awarded firms for cost proposals.  Mr. Marino confirmed that the 
companies will use their quoted hourly rates to develop cost proposals for 
upcoming projects. 
 
Director Burke-Wells stated WSA has budgeted $99,000 for various 
wastewater projects this fiscal year; she asked for blanket approval to 
utilize the selected firms for budgeted projects this fiscal year.  She stated 
she will seek blanket approval for next fiscal year once projects are 
defined and budgeted.  Mr. Marino suggested the Board approve award of 
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contracts for the two-year term and award spending approval for both 
fiscal years, pending next year’s funding. 
 
Mr. Ginaitt moved approval of the recommended awards of contract for a 
two year period, subject to funding for each fiscal year.  Mr. Sylven 
seconded the motion.  Chairman Guckian, Messrs. Ginaitt, Sylven, Jarvis 
and Marino voted in favor of the motion.  Motion approved. 
 
Director Burke-Wells stated anything outside the budget, she planned to 
bring to the Board for consideration and approval. 
 

b. Review of draft 2016 WSA Board meeting calendar 
 
ACTION:  The Board will vote to set the 2016 meeting calendar at the 
November 19th meeting. 
 

c. Director’s Report 
i. Financial Report :  budget report provided in agenda packets. 
ii. Administrative Schedule 

 
Mr. Jarvis left the meeting at 6:36 p.m. 
 

d. Chairman’s Report 
 
Chairman Guckian and Board members congratulated Superintendent Patrick Doyle on 
his upcoming retirement.  They recognized Scott Goodinson in his role as acting 
superintendent. 
 

11. Consent Agenda – Correspondence 
 

a. FEMA time extension approval for Project Worksheet 804 (9-8-15) 
b. 2015 NEWEA Humanitarian Assistance Grant Award (9-22-15) 
c. RIDEM WSA Pretreatment Compliance Inspection Report (9-25-15) 
d. WSA September 2015 Financial Report to City Council (10-5-15) 
e. RIDEM Insignificant Alteration Permit – Contract No. 91 (10-5-15) 
f. WSA Quarterly report to City Council (10-14-15) 
g. WSA to RIDEM on Acting Superintendent Goodinson (10-14-15) 

 
ACTION:  Mr. Ginaitt thanked Director Burke-Wells on her successful efforts to 
acquire grant funds for the RI Shellfisherman’s Association (NEWEA 
Humanitarian Assistance Grant Award) for the restocking/reseeding of oysters in 
Narragansett Bay.  He suggested WSA look at funding this important initiative 
annually.  Director Burke-Wells stated a press conference is being planned to 
announce the grant award.  Mr. Ginaitt suggested WSA reach out to 
Representative Naughton, as aquaculture is an important issue for the 
representative. 
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Mr. Sylven moved to accept the consent agenda items.  Mr. Marino seconded the 
motion.  Chairman Guckian, Messrs. Ginaitt, Sylven and Marino voted in favor of 
the motion.  Motion approved. 
 

12. New Business 
 
Introduction of new business to be docketed for an upcoming meeting or to be 
referred to the executive director or legal counsel for comment. 
 
No items introduced. 

 
13.  Old Business  
 

a. Modifications to Septage Hauling Regulations 
b. Sewer Assessment Deferment Policy  (6-27-13) 
c. Project management for sewer construction (7-24-14) 
d. East Natick I Pumping Station:  Flood hardening project (5-28-15) 

 
ACTION:  No discussion or action. 

 
14.   PUBLIC COMMENT PERIOD:  No one from the public present to speak. 

 
15. Adjournment 

 
Mr. Sylven moved to adjourn the meeting.  Mr. Marino seconded the motion.  
Chairman Guckian, Messrs. Ginaitt, Sylven and Marino voted in favor of the 
motion.  Motion approved. 
 
At 6:40 p.m. this meeting ended. 
 

 
 

________________________________  ________________________ 
Gary C. Jarvis, WSA Secretary   Date of Approval 
 
Minutes are recorded pursuant to the Rhode Island General Laws § 42-46-7 for 
the purpose of capturing all general information relevant to the meeting. For a 
more comprehensive assessment of minutes, audio files shall be archived with 
the Warwick Sewer Authority and available upon request. 

 
 


